Midnite Mine Project Report

NEWMONT October 25 - 31, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-031

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period October
25 — 31, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 25 — 31, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents occurred during the reporting period.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week. There
will be a community meeting on November 19 at 17:00 in Wellpinit, WA.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 30, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Spokane Tribe of Indians
e U.S. Army Corps of Engineers

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e WME

e Stantec

o Ajax

Meeting Action Items:
e None.
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EPA Plan/Document Approvals:
e EPA approved the Responses to Comments for the South Pond Pumping Station Addendum on
October 25.

Regulatory Site Visit(s):
e Mark Fillius, USACE, was on Site on October 25 and 28 to 31.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of October 25 — 31, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit
4 Waste Containment Area (WCA).

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd®

October 25 — 31, 2019 2,349 65,772

2019 Cumulative 85,075 2,382,100

1 - Truck load assumed to be 28 yd®

e Tetra Tech/AEG continued installation of the South Pond Liner System with support from
Envirocon;
o0 Continued installation of the Primary Containment Liner
o0 Continued backfill of the anchor trench over the Primary Containment Liner.
o0 Installed rubsheets and ballast tubes in the northwest and north center corners of the pond
0 Installed pipe boots around the west sump leak detection pipes.
0 Began installing vents at 50-ft interval around the pond crest.
0 Accumulated stormwater was pumped from the pond to Pit 3 following storm events.
e Herrera planting crew completed installation of seedling protection tubes in the West Access Road
area.
o Method 9 visual opacity evaluation of the lime silo baghouse at the water treatment plant was
completed on October 26. Opacity from the baghouse conformed to project requirements.
e Pit 4 tension crack was measured on October 28. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e Performed SWPPP inspection on October 26. No new BMPs or maintenance activities identified.
e Completed installation of turf reinforcement matting (TRM) in the South Construction Support Zone
(South CSZ) swells and excavated the pump sump.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e SPCC containments were checked for water accumulation from precipitation events this week and
drained of any accumulated water after verification that no oil sheen was present.
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Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None.

Dust Control and Monitoring

Six dust monitors operated during on-site construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during this reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period October 25 — 31, 2019

Status
IMonitor ID Location Description Start Date - s | 2
— o= ()] >
= g | s|e|ls]|2)| c
rlolalsS|lE|lS1E
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 | DIN D/N |D/N|D/N|D/N
ES-2(stationary) | Midnite Mine Southeast Boundary | 04/01/19 | D/N D/N|D/N|D/N|D/N
ES-3 (stationary) | Midnite Mine West Boundary 04/01/19 | D/N D/N |D/N|D/N|D/N
ES-4 (roving) East of the Mid-WRP 08/19/19 | D/IN D/N|D/N |D/N |D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 | D/N D/N|D/N|D/N|D/N
ES-7 (roving) Southwest Side of Area 5 07/12/19 | D/N D/N |D/N|D/N|DIN
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNSs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals
Submittal Title Submittal Date CQA Acceptance
No. Date
02594-11.00 High Country Fusion — Certificates of 10/23/2019 10/28/2019
Qualification (HDPE Pipe Welders) EPA Acceptance
Received 10/30/2019
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Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CQC Submittal CQA Response
Date Date
2019-21 South Pond Safety Berm Material 10/23/2019 10/29/2019
EPA Acceptance
Received 10/30/2019
2019-22 South Pond Fence 10/29/2019 10/30/2019
EPA Acceptance
Received 10/31/2019
2019-23 Crushing of South Waste Rock Material | 10/29/2019 TBD
for Pit 3 Drainage Materials
Project NCNs
NCN No. Title CQA Issue Date CQC Response
Date
None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance | Title Date
No.

None

Other Items

ltem Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
e Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report. There were no
outstanding issues identified by CQA during this reporting period.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.
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Report completed and submitted by:

David Lee
Project Construction Director
Attachments

e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Excavation of Low Activity/Low-Reactivity mine waste from west side of the SWRP, looking north.

Figure 2 — AEG/Tetratech installing the primary geomembrane liner on the east slope of the South Pond, looking northeast.



Midnite Mine Project Report

NEWMONT October 25 - 31, 2019
GOLDCORP.

ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 31-Oct-19
Print Date: 01-Nov-19

I Achual Work e Remaining Level of Effort
=0 RemainingWork e Acyis|| evel of Effort

vcrite Vi | T ot 2070 et 0|
i i E] [}
Midnite Mine 2019 Production Schedule
WTP & South Pond Excavation to Pit 4
SP3 4&SoPond-45  Transport South Pond Liner materials to site 100% 0 20-ul-194  NMC
SP3 4&SoPond-65  Excavate and Backfill Anchor Trench 05% 6 21-Sep-19A4 | NMC
SP3 4&SoPond-50  Install South Pond Liner 05% 5 23-Sep-19A4 | NMC
SP3 4&SoPond-70  Install Scuth Pond Piping and Appurtenances T 17 16-Oct-194 | NMC 3
SP3 4&SoPond-75 | Install Ballast Tubes ®s 8 06-Nov-19 | NMC 1 1
SP3 4&SoPond-85  Install Anchor Posts (23 3 06-Nov-19 | NMC
SP3 4&SoPond-95 | Install Fencing around South Pond Perimeter [ 20 13-Nov-19 | NMC
SWRP (South Waste Rock Pile) to Pit 4
SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Part 1) 100% 0 01-Apr-19A4 = NMC —
e—
SWRP-Mid-10 Excavate and Haul Middle SWRP to Pit 4 99% 2 15-Apr-19A =
100% 0 25-0ct-194 —
WA-5&0-20 Place Safety Berm Material around perimeter of South | (% 11 28-Oct-194 3 !
WA-5&0-10 E);cmm-"(?]equ all equipment for mobilization offsiteor | 0% 15 04-Nov-19 3
| ‘winter on-site fepairs i |
+ # CumentMiesione  El=—=l Crical Remaining Work Page 10f1

NEWMONT
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